

RD Online Shop

Master Project Progress Checklist - Updated 24 August 2026

1. Completed / Working Features

Status	Feature / Progress
DONE	Flutter project setup, Firebase/Firestore foundation, assets and app build/run
DONE	flutter analyze clean state achieved repeatedly: No issues found
DONE	Home product catalog, search, category filtering, sorting, product cards and product details
DONE	Wishlist, cart quantity controls, totals and checkout flow
DONE	GPS/current-location delivery address capture and delivery-charge foundation
DONE	Customer order placement, My Orders, order details and status timeline
DONE	Admin Order Management with search/filter and order status updates
DONE	Seller registration/login foundation, seller-specific dashboard, products and shop profile
DONE	Seller shop photo upload via Cloudinary and display in admin seller management
DONE	Seller My Orders with customer contact/location information
DONE	Delivery/tracking foundation including customer coordinates and QR delivery confirmation testing
DONE	Payment information/status/reference display in Admin, Seller and Customer order views
DONE	Seller payout/settlement workflow: Pending, Ready to Pay and Paid
DONE	Seller payment details verification and payout reference recording
DONE	Per-seller RD commission calculation; 5% test verified (Rs. 28,000 -> Rs. 1,400 commission -> Rs. 26,600 payable)
DONE	Seller Wallet & Earnings with total sales, pending, ready-to-pay, paid and settlement history
DONE	Admin RD Earnings & Commission report with All / Day / Month / Year / Custom Date filters
DONE	PDF earnings/commission report export tested successfully
DONE	Excel earnings/commission export option added; final open/share test remains to confirm

2. Current Checkpoint

Status	Feature / Progress
CURRENT	Final test of Excel earnings report export on the phone
CURRENT	Keep project at zero Dart analyzer issues while adding new features
CURRENT	Review Android/Kotlin/Java build warnings for future Flutter compatibility (current build still succeeds)

3. Recommended Next Work

Status	Feature / Progress
NEXT	Complete Delivery Person system: assignment, seller pickup, live GPS and customer tracking

Status	Feature / Progress
NEXT	OTP/QR delivery confirmation hardening and Delivered workflow
NEXT	Real payment gateway integration and verified payment callbacks (eSewa/Khalti first)
NEXT	Returns, cancellations and refunds with admin/seller/customer status flow
NEXT	Notifications for order, payment, delivery and settlement events
NEXT	Seller settlement safeguards: commission locking, audit trail and payout permissions
NEXT	Admin analytics dashboard: sales, commission, sellers, orders and date-based reports

4. Full Roadmap - Later Phases

Customer & Shopping

- Customer authentication/account hardening, saved addresses and profile improvements
- Product gallery, descriptions/specifications, reviews/ratings and related products
- Coupons, flash sales, banners, offers and richer notifications
- Nepali/English language support; Arabic later

Seller & Marketplace

- Seller verification/approval improvements and seller ratings/follow system
- Seller stock alerts, bulk product tools, wholesale/MOQ pricing and seller chat
- Multi-seller order splitting, per-seller shipping and stronger commission rules

Payments & Finance

- Production eSewa/Khalti integration, bank/card/connectIPS as applicable
- Refund ledger, seller settlement reconciliation and downloadable finance reports
- Secure payout automation only after payment-provider/business requirements are ready

Delivery & Logistics

- Delivery-person authentication, assignment queue and availability
- Live driver GPS, route/map tracking and delivery history
- Shipping zones, delivery charges and proof-of-delivery records

Production & Scale

- Firestore security rules review, role-based access and audit logging
- Backend/API architecture, Cloud Functions/server-side validation and fraud controls
- Crash reporting, analytics, performance, backups and release pipeline
- Android production release; later iPhone/iPad, Windows and web validation
- AliExpress/Daraz-style marketplace scaling and international seller support

Checkpoint note

The project has moved well beyond the older roadmap: seller settlement, RD commission, seller wallet, admin earnings filters and PDF report export are now implemented. The safest next milestone is to finish the Excel export test, preserve the clean analyzer state, and then continue the Delivery Person/live tracking workflow.